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Subject:  Sample Utility Agreement Plan 

Process Affected: 

Scope Design Right of Way Utilities Environmental Historic Construction 

Bureaus Affected:  Design Consultants, In-
house Design, Project Management 

 

Procedure(s) Affected: Utility Process 

 

Nature of Issue(s):  Utility Owners have informed DOT that they are not always receiving information 

regarding allowable work hours, lane closure restrictions or construction staging information until the 
Utility Preconstruction meeting. The Utility Owner is unable to provide an accurate design, estimate and 
schedule without this information. 

In addition, a Sample Utility Agreement Plan was handed out at a Utility Design Summit in November 
2000. The sample agreement plan was shown in metric. Also, the General Notes shown on the sample 
plan need to be revised to meet the new utility requirements in the 2007 Standard Specifications for Road 
and Bridge Construction.  

Recommendation(s):  The attached revised Sample Utility Agreement Plan is to be used as a 

reference document in the development of a project specific Utility Agreement Plan for utility adjustments 
and/or relocation work. Utility Agreement Plans are prepared under Activity Number 3510, Designer 
Prepares Engineering Text and Utility Agreement Plans. 

Please note that the Utility Agreement Plan has a Traffic Control component that indicates allowable work 
hours and lane restrictions. This information must be conveyed to the Utility Owner prior to the 
development of the Utility’s plans, schedules and estimates. Also, on the right hand side of the Sample 
Utility Agreement Plan there is a brief summary of what is to be included in the Utility Work Description 
text describing the WHO, WHERE, WHAT, WHEN and HOW the utility work is to be performed. The 
Utility Owner must be consulted on the development of this text because it also impacts their design, 
estimates and schedules for the project. 
 
Traffic restrictions and construction staging information are not always available at the creation of the 
Utility Owner Design Authorization (UODA) checklist. Therefore, this information must be provided to the 
Utility Owner through follow up communications and meetings as the Utility develops its plans, estimates 
and schedules. 

Implementation:  Immediate 

Impact Assessment: 

Schedule Quality Cost Scope 

Cost Impact: 

 



 

 

 

 


